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1 INTRODUCTION

1.1 Scope

This Annual Progress Report has been prepared in accordance with Task 8, Subtask 8 2 of the
Statement of Work (SOW) attached to the Settlement Agreement and Administrative Order on Consent
(Settlement Agreement) between the U S Environmental Protection Agency (USEPA) and North Shore
Gas Company (NSG), a subsidiary of Integrys Energy Group, effective July 23, 2007 Also included
herein is a Master Schedule Update that includes the general schedule for Remedial
Investigation/Feasibility Study activities at each Site The Annual Progress Report and Master Schedule
Update addresses NSG's two former manufactured gas plant (MGP) Sites located in Waukegan, llinois
(North Plant MGP and South Plant MGP) Integrys Business Support, LLC (IBS) manages the former
MGP sites for NSG

1.2 Overview

This report addresses the following
Section 2: Mult-Site Document Progress
Section 3: Site Progress
Section 4: Proposed Master Schedule

Section 5: References
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2 MULTI-SITE DOCUMENTS

Under the Settlement Agreement and SOW, Muiti-Site documents are used to set forth general
approaches and concepts to streamline subsequent site-specific work plans and minimize review times
The Multi-Site Remedial Investigation (RI) documents are used to maintain a consistent approach to
investigate and assess potential nsk at each site  The Multi-Site Feasibility Study (FS) Support
Documents are used to develop general response actions and technologies appropriate for MGP sites

This section summanzes the status of the Mult-Site Documents

2.1 Multi-Site Rl Documents

USEPA has approved all Multi-Site Rl Documents submitted between May 7, 2007 and September 8,
2008. The Multi-Site Rl Documents set forth a consistent approach for Integrys Energy Group's lllinois
and Wisconsin-based subsidiary companies under the USEPA's lead Section 1.2 1 of the SOW
discusses the Multi-Site Rl Documents which include

o Mult-Site Quality Assurance Project Plan — Revision 2, September 4, 2007 (QAPP, 2007(c)),
o Multi-Site Heaith and Safety Plan — Revision 2, August 2, 2007 (HASP, 2007(a)),

o Generalized Conceptual Site Model — Revision 0, August 5, 2007 (CSM, 2007(b));

D Muiti-Site Risk Assessment Framework — Revision 0, September 5, 2007 (RAF, 2007(d)),
and

o Multi-Site Field Sampling Plan — Revision 4, September 8, 2008 (FSP, 2008(a))

As discussed at the December 2010 technical meeting (discussed in Section 2 4), a RAF Addendum was
submitted to the USEPA on April 20, 2011 (Exponent, 2011(a)) to incorporate the Regional Screening
Levels(RSLs) into the hierarchy for human health screening levels and to further develop the approach to
assessing potential vapor intrusion issues

Site-Specific Work Plans (SSWPs) are based on the Multi-Site documents and include modifications, as
necessary, to reflect site-specific conditions For instance, the site-specific CSM discusses the pathways
presented in the Generalized CSM and the rational regarding why or why not a specific pathway is carmed
through into the baseline risk assessment

1982 2011 annual progress rpt and master schedule update 110714

NATURAL
RESOURCE
TECHNOLOGY

A

OO00oO00O00oO0000D000000DOoOOoOoocOoo0oooaooobooao



0000000000000 000O0oOooOoUooOoo0oooOoOonoOoOoOooOooo

NSG Former MGP Sites

2011 Annual Progress Report and Master Schedule Update
Rewision 0

July 22, 2011

2-Multi-Site Documents

Page 3 of 14

2.2 Multi-Site FS Support Document

USEPA approved (USEPA, 2010(g)) the March 26, 2010 Multi-Site FS Support Document dated (FS
Support Document, 2010(f)) The Multi-Site FS Support Document includes general response actions and
preliminary remedial technologies for Integrys Energy Group's llinois and Wisconsin-based subsidiary
companies under the USEPA's lead

SOW Section 1 2 2 discusses the Multi-Site FS Support Document which includes

o Preliminary Remedial Technology Screening,

B Preliminary List of Possible Applicable or Relevant and Appropriate Requirements (ARARS);
and

o Preliminary Permitting/Equivalency Requirements

Site-Specific FS evaluations and the Detailed Analysis of Alternatives (FS Report) for each site are based
on the Multi-Site FS Support Document

2.3 Multi-Site Document Status

The following table summarizes the status of the Multi-Site Documents

___  Document | SubmittalDate | Written USEPA Comments Received
2010 Annual Progress Report July 23, 2010 --
Risk Assessment Framework
Addendum Apnl 20, 2011 --

2.4 Multi-Site Meetings

During this reporting penod, two multi-site technical meetings were conducted to discuss specific
technical issues These meetings provide the basis for technical evaluations at each site in the program

The first technical meeting was held October 26, 2010 with USEPA, WDNR, IBS, USEPA'’s Contractor
(CH2MHIll), Exponent (IBS's risk assessors) and NRT to discuss the risk assessment approach

appropriate for sediment

The second technical meeting was held December 17, 2010 with USEPA, IBS, USEPA's Contractor,
Exponent, and NRT to discuss the approach to evaluate the vapor intrusion pathway
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3 SITE PROGRESS

Project start dates and site prioritization for RI/FS activities were established for both sites in Exhibit A,
Section A, of the SOW The South Plant MGP Site was initiated July 23, 2007, coinciding with the
effective date of the Settlement Agreement The North Plant MGP Site was to be initiated seven months
following the effective date (February 23, 2008) but was re-established to September 26, 2008.

Groundwater monitoring has been performed at the South Plant MGP Site during this reporting period
Remedial actions have not been performed at either site during this reporting period

The Annual Progress Report is intended to provide a concise summary of the work completed at each
MGP site As part of the progress report, the anticipated progress (as presented in the SOW and the July
23, 2010 Master Schedule Update (NRT, 2010(k)) 1Is compared to the actual progress Site progress Is
discussed herein.

3.1 South Plant MGP Site

The Project Start Date for the South Plant MGP Site coincided with the effective date of the Settlement
Agreement (July 23, 2007) Per the SOW, scoping meetings and conference calls may be used to
discuss the content of South Plant MGP Site site-specific documents During this reporting period,
USEPA retained with CH2M Hill to provide contractor oversight and a new USEPA Remedial Project
Manager (RPM) was assigned to the site As a result, two site walks were conducted Project meetings
and site walks are summarized in the foliowing table

Topic Conference Call Date
Site Walk with USEPA, IBS and Contractors October 25, 2010
(CH2M Hill and NRT) June 30, 2011
Site Overview Meeting for new USEPA RPM May 17, 2011
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3.1.1 Planning Documents and Work Plan Submittals
Planning documents and work plan submittals are summarized in the following table
’ - Targeted Actual B
Task/Submittal Completion Date | Completion- USEPA c?mments
. Received
. N Date
Submit Supplemental RI Activities —
Vapor Intrusion Assessment Technical July 28, 2010 July 23, 2010 Infor‘n;lr:al1(8:og10r':|t1§nts
Memorandum y 1%
Respond to USEPA comments received October 25, 2010
May 21, 2010 on the Supplemental RI
Activities Technical Memorandum — July 26, 2010 | Revised Tech Memo

Sediment Borings and Surface Water
Sampling, submitted March 25, 2010

submitted
November 11, 2010

Submit RI report — Revision 0 to USEPA

February 14, 2011’

Submit Alternatives Array Technical
Memorandum to USEPA

April 15, 2011’

Submit FS report - Revision 0 to USEPA

August 29, 2011°

1 Tasks after the Rl Report — Revision 0 target date, established in the 2010 Annual Progress
Report and Master Schedule Update, assumed USEPA approval of the Technical Memorandum
of supplemental Rl work (submitted March 25, 2010 (NRT 2010(e)) and July 27, 2010 (NRT,
2010 (1))) in mid-August 2010 for implementation in September 2010

3.1.2 Remedial Investigation Field Activities

RI field activities performed at the South Plant MGP Site during this progress report period, as described
in the SSWP (BMc, September 2008(b)) are summanzed in the following table

Task

——y = =T

Compietion Date -

Fourth Quarter Rl Groundwater Monitonng Event

Week of September 13, 2010

Post- Rl Groundwater Monitoring Event
Fifth Quarter

Week of December 13, 2010

Post- Rl Groundwater Monitoring Event
Sixth Quarter

Week of March 28, 2011

Post- Rl Groundwater Monitoring Event
Seventh Quarter

Week of June 28, 2011
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3.1.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15™ of each month (or the following business day)
in accordance with Section 8 1 of the SOW

‘Wonthy Progress Rebort | Submittal Date
July 2010 August 13, 2010
August 2010 September 15, 2010
September 2010 October 11, 2010
October 2010 November 11, 2010
November 2010 December 12, 2010
December 2010 | January 14, 2011
January 2011 February 11, 2011
February 2011 March 14, 2011
March 2011 April 15, 2011
Apni 2011 May 16, 2011
May 2011 June 15, 2011
June 2011 July 13, 2011

3.2 North Plant MGP Site

The Project Start Date for the North Plant MGP Site was established in Exhibit A, Section A, of the SOW,
to be seven months after the effective date of the Settlement Agreement (July 23, 2007), which was
February 23, 2008 but was re-established to September 26, 2008 Per the SOW, scoping meetings and
conference calls may be used to discuss the content of North Plant MGP Site site-specific documents As
discussed in Section 3 1 for South Plant, dunng this reporting period USEPA retained CH2M Hill to
provide contractor oversight and a new USEPA RPM was assigned to the site As a result, two site walks
were conducted Project meetings and site walks are summarized in the following table
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. . T_ép_ic ' Corféerence Call Date
Site Walk with USEPA, IBS and Contractors October 25, 2010
(CH2M Hill and NRT) June 30, 2011
Site Overview Meeting for new USEPA RPM and Response
to USEPA’'s November 8, 2010 SSWP- Revision 0 May 17, 2011

Comments, submitted December 22, 2010

3.2.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summarnzed in the foliowing table

Comments, received November 8, 2010

'  USEPA
Targeted Actual -
Task/Submittal z Y Comments
COmpIetlon.Datg Completion Date Received
Submit Response to USEPA’s
Additional SSWP Revision 0 September 1, 2010' | December 22, 2010 | May 17, 2011

Submit SSWP - Revision 1 to USEPA

November 30, 2010?

June 30, 2011°

1 Submiuttal of a response to USEPA’s additional SSWP ~ Revision 0 target date, established in the
2010 Annual Progress Report and Master Schedule Update, assumed USEPA provided
additional comments (per a June 18, 2010 email) by August 3, 2010

2 Submittal of SSWP - Revision 1 target date, established in the 2010 Annual Progress Report and
Master Schedule Update, assumed USEPA's concurrence with response to comments on SSWP
Revision 0 were received by October 1, 2010

3 Submittal of SSWP — Revision 1 was within 45 days of receiving USEPA's concurrence with the
response to USEPA's comments submitted December 22, 2010 USEPA's concurrence was

received May 17, 2011

3.2.2 Remedial Investigation Field Activities

RI field activities were not performed at the North Plant MGP Site during this progress report period
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3.2.3 Monthly Progress Reports

in accordance with Section 8 1 of the SOW

‘Monthly Progress Report .| Submittal Date
July 2010 August 13, 2010
August 2010 September 15, 2010
September 2010 October 11, 2010
October 2010 November 11, 2010
November 2010 December 12, 2010
December 2010 January 14, 2011
January 2011 February 11, 2011
February 2011 March 14, 2011
March 2011 April 15, 2011
April 2011 May 16, 2011
May 2011 June 15, 2011
June 2011 July 13, 2011

Monthly Progress Reports have been submitted by the 15" of each month (or the following business day)
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4 PROPOSED MASTER SCHEDULE

Exhibit A of the SOW includes a schedule for major deliverables RI field work, as descnbed in the
approved SSWP — Reuvision 1, September 12, 2008, (BMc 2008(b)), has been completed at the South
Plant MGP Site Supplemental Rl field activibes have been proposed in technical memoranda
summarnzed in Section 3 11 SSWP — Revision 1 was submitted June 30, 2011 for the North Plant MGP
Site USEPA comments/approval are forthcoming

Future submittals and activities are dependent on USEPA comments and approvals. The site-specific
schedules for both sites, presented in the SSWPs, are updated herein to provide proposed site-specific
schedules for field activittes and major deliverables The technical memorandum submittals and SSWPs
are subject to USEPA's review/approval

4.1 Overview Progress Meetings
Monthly Progress Reports are submitted for each site

Overview progress meetings are proposed to be conducted on an as-needed basis at the request of
ether USEPA or IBS Specific progress meeting dates are not proposed at this time

4.2 Muliti-Site Rl Documents

The Multi-Site Documents, as described in the SOW, have been completed and approved as summanzed
in Section 2

4.3 Schedule for NSG Sites

Figure 1 summarizes the proposed target dates for RI/FS activities at each site Proposed target dates
have been adjusted to reflect anticipated Rl field activities, the schedule provided in the SSWP North
Plant MGP Site — Revision 1, dated June 30, 2011 (NRT, 2011 (b)), USEPA approvals and reasonably
anticipated approvals All site schedules are dependent on USEPA approval dates, contractor
availability, and sampling seasons.

Figure 1 considers the deliverable timeframes specified in Exhibit A of the SOW (e g., SSWPs submitted
90 days following the Completion Report submittal, finalize submittals within 45 days from receipt of
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USEPA comments, etc ) For planning purposes, It 1Is assumed USEPA will provide comments within 60

days of submittals

The proposed schedules are subject to change Modifications to the schedule, if necessary, will be

communicated to USEPA through monthly site-specific progress reports, weekly progress conference

calls during RI activities, or other communications

4.3.1 South Plant MGP Site

The tasks provided in the Former South Plant Site SSWP - Revision 1, September 12, 2008 (BMc,
2008(b)), have been completed through submittal of the Rl Report — Revision 0 As noted in

Section 3 1 1, Supplemental Rl field activities are proposed to evaluate the presence-absence of MGP-
residuals in Lake Michigan (March 25, 2010 submittal (NRT, 2010 (e)), approved October 25, 2010
(USEPA, 2010 (m)) which did not allow for sediment field work to be inittated in 2010) and address
potential vapor intrusion (July 23, 2010 (NRT, 2010 (k)) submittal with informal comments received

May 18, 2011) These tasks and on-going post Rl groundwater monmitonng are presented in Figure 1 and

summarized in the following table

Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15™ of every month

Submit Supplemental Rl Tech Memo (potential
vapor intrusion assessment)

by July 29, 2011

Eixghth quarterly groundwater monitoring

September 2011

Supplemental RI Field Activities

(assumes approval of Supplemental Rl Tech
Memo - Potential Vapor Intrusion Assessment
August 2011)

Lake Michigan sediment and surface water sampling
— late July 2011

Potential vapor intrusion sampling inthated — mid
Sept 2011

Rl Report — Revision 0 to USEPA (assumes
additional investigation i1s not required after the
supplemental field work for sediment and vapor
is performed)

February 27, 2012

Alternatives Array Tech Memo to USEPA

Aprl 27, 2012

FS Report — Revision 0 to USEPA
(assumes USEPA comments on Alternatives
Array Tech Memo received July 2012)

September 10, 2012

On-going Post Rl Groundwater Monitoring

To be determined following review of Rl Data

Preliminarily proposed semi-annual in February and
August
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4.3.2 North Plant MGP Site

The North Plant MGP SSWP — Revision 1, was submitted to USEPA on June 30, 2011 (NRT, 2011 (b))
The proposed RI/FS schedule, adjusted to reflect 2011 progress, Is presented in Figure 1 Sampling

parameters and frequencies are provided in the SSWP Major deliverable target dates are summarnzed in

the following table

Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15" of every month

Intiate RI Field Work

January 2011 (contractor procurement)

RI Field Activities
(assumes SSWP — Revision 1 approved
in late August 2011)

Soil Boring Installation/Soil Vapor Sampling
- October 2011

Groundwater Monitoring Well Installation/Development
—~ November 2011

Sediment Sampling (former tar pit)
— November 2011

Surface Water Sampling (former tar pit)
~— November 2011

Quarterly groundwater monitoring
— November 2011 thru September 2012

RI Report — Revision 0 to USEPA
(assumes additional investigation 1s not
required, beyond what i1s proposed in the
SSWP — Revision 1)

October 4, 2012

Alternatives Array Tech Memo to USEPA

December 3, 2012

FS Report — Revision 0 to USEPA
(assumes USEPA comments on
Alternatives Array Tech Memo received
March 2013)

Apnl 18, 2013

On-going Post Rl Groundwater
Monttoring

To be determined following review of RI Data
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FIGURE 1 PROPOSED MASTER SCHEDULE

Integrys Business Support, LLC Former Manufactured Gas Plant Sites
North Shore Gas (V-W-07-C-877)

5) Task Name Duration } Start TR R N ;| b e e e e <1 1 I b ADOARD T i P
: i ) . , , B . R N S o WO I W - av1 | awz | aws | aw4 | aw1 | awz | aws | aqws | Qw1 | Q2
i NSG Waukegan South Plant 596 days Mon 7/25/11  Mon 3/11/13 —t——
1N Groundwater Monitoring 345days Mon 9/26/11  Tue 9/4/12 !
4 Eighth Quarterly Groundwater Monitoring Event 5days Mon 9/26/11 Fri 9/30/11 B i ‘
5 2012 First Semi-Annual Groundwater Monitoring Event 5days  Tue 2/28/12 Sat 3/3/12 ]
6 2012 Second Semi-Annual Groundwater Monitoring Event 5 days Fri 8/31/12 Tue 9/4/12 i t
T Supplemental Rl Activities 133 days Mon 7/25/11  Sun 12/4/11 [ e
8 | Submit Revised Supplemental Rl Tech Memo for VI to USEPA 0days Wed 7/27/11  Wed 7/27/11 ._7127
9 | USEPA Approves Supplemental RI Tech Memo 0Odays Thu8/25/11  Thu 8/25/11 125
10 | Implement VI Activities 2days  Thu 9/15/11 Fri 9/16/11
11 @ Implement Sediment Sampling Activities 5days Mon 7/25/11 Fri 7/29/11 §
120 | Receive Supplemental Analytical Data 0days Tue 10/18/11 Tue 10/18/11
13 | Supplemental RI Data Validation 35days Mon 10/31/11  Sun 12/4/11
14 | Prepare Rl Report 227 days  Fri1/13112  Mon 8/27/12 =)
15 Review Preliminary Rl Data with USEPA 0 days Fri 1/13/12 Fri 1/13/12
16 | Submit RI Rpt - Rev 0 to USEPA 0days Mon 2/27/12  Mon 2/27/12 ‘
17 ‘ Receive USEPA Comments on Rl Rpt - Rev 0 Odays Mon5/28/12 Mon 5/28/12 i Q_mi
18 | Submit Rl Rpt - Rev 1 to USEPA Odays Thu7/2/12  Thu7/12/12 ‘ "mi ‘
19 USEPA Approves Rl Rpt - Rev 1 Odays Mon8/27/12  Mon 8/27/12 @ 8127 ‘
20 Prepare FS Report 318days  Fri4/27/12 Mon 3/11/13 ‘ =]
21 | Submit Alternatives Array Tech Memo to USEPA 0 days Fri 4/27/12 Fri 4/27/12 ..m:rﬁv \
,E, Receive USEPA Comments on Alternatives Array Tech Memo Odays Thu7/26/12  Thu 7/26/12 0-1123 }
8 | Submit FS Rpt - Rev 0 to USEPA Odays Mon 9/10/12  Mon 9/10/12 Q-suLw_j w
24 Receive USEPA Comments on FS Rpt - Rev 0 0days Mon 12/10/12 Mon 12/10/12 0—11-2&0
25 | Submit FS Rpt - Rev 1 to USEPA Odays Thu1/24/13  Thu 1/24/13 | o_uai
26 | USEPA approves FS Rpt - Rev 1 Odays Mon3/11/13  Mon 3/11/13 @ 311
27 ‘
28
29 | NSG Waukegan North Plant 936 days Fri7MM1  Tue 1/21/14 @ ; )
30 | Site-Specific Work Plan 60 days Fri7/1111  Mon 8/29/11 [ e a——"" ‘
31 @ Submit SSWP - Rev 1 to USEPA 0 days Fri 7/1/11 Fri 711111 ymj
32 USEPA approves SSWP - Rev 1 0days Mon8/29/11  Mon 8/29/11 @-8/29 ‘
33 | Implement RI Field Activities 448 days  Thu9/1/11 Wed 11/21/12 [ ; =—
34 | Contractor Procurement 30 days Thu 9/1/11 Fri 9/30/11 ;
35 | Boring Installation/Sampling 15days Sun 10/16/11  Sun 10/30/11 ;
36 | Soil Gas Sampling 2days Mon10/31/11  Tue 11/1/11 [
—&T | Sediment Sampling (former tar pit) 1day Thu11/3/11  Thu 11/3/11 i
38 | Groundwater Monitoring Well Installation/Development 15days  Sun 11/6/11  Sun 11/20/11 1
”3'9f"11 First Quarter RI GW Sampling 8days Mon 11/21/11 Mon 11/28/11 J
40 | Surface Water Sampling (former tar pit) 1day Tue11/29/11 Tue 11/29/11 |
41 | Laboratory Analysis (includes first quarter gw) 30 days Wed 11/30/11  Thu 12/29/11
42 | Data Validation (includes first quarter gw) 60 days  Wed 1/4/12 Sat 3/3/12 ;
43 | Second Quarter RI GW Sampling 8days Mon2/27/12  Mon 3/5/12
%KJ Laboratory Analysis (second quarter gw) 30days  Tue3/6/12  Wed 4/4/12 '
E ﬁ g Data Validation (second quarter gw) 30days  Tue 4/10/12 Wed 5/9/12
46 | Third Quarter Rl GW Sampling 8days  Mon6/4/12  Mon 6/11/12 : }
47 1 Laboratory Analysis (third quarter gw) 30days Tue6/12/12 Wed 7/11/12 [ : ‘
[ iéﬂﬂ} Data Validation (third quarter gw) 30days Tue 717112 Wed 8/15/12 1 EEE ‘
49 | FourthQuarter RIGWSampling B 8days Mon9/1012  Mon 9/17/12 1 |
Task Project Summary Inactive Milestone Manual Summary Rollup sessssssm——— Progress [
Project: 1982 IBS SAS NSG MGP Mas Split oo External Tasks Inactive Summary A Manual Summary PEE—— Deadline <
Date: Thu 7/14/11 Milestone * External Milestone ® Manual Task GENSSERNNNEE  Start-only C
Summary P Inactive Task Duration-only dilsssissssuiss::  Finish-only |
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FIGURE 1 PROPOSED MASTER SCHEDULE

Integrys Business Support, LLC Former Manufactured Gas Plant Sites
North Shore Gas (V-W-07-C-877)

ID Task Name | Duration ‘ Start Finish A0 o R LaThh .ok M CREOYSITNL S B R —_ Pbot4
el ; : i o | | i arz | ar3 [ atr4 w1 [ a2 | 4 F ar1 [ ar2 [ awr3 | awse | aw1 [ awz |
50 | Laboratory Analysis (fourth quarter gw) 30days Tue 9/18/12 Wed 10/17/12 ‘ }
51 | Data Validation (fourth quarter gw) 30 days Tue 10/23/12 Wed 11/21/12 ‘ 1
52 0 On-Going Post Rl Groundwater Sampling 561 days Tue 7/10/12  Tue 1/21/14 i ] i 8 ] F
53 On-Going Post Rl Groundwater Sampling 1 8days Tue 7/10112  Tue 7117112 J
54 |[Ed On-Going Post Rl Groundwater Sampling 2 8 days Tue 1/8/13  Tue 1/15/13 ; , 8
55 ‘ On-Going Post Rl Groundwater Sampling 3 8 days Tue 7/9/13  Tue 7/16/13 g
56 On-Going Post RI Groundwater Sampling 4 8days Tue 1/14/14  Tue 1/21/14 3 | 8
57 | Prepare Rl Report 227 days Mon 8/20/12 Thu 4/4/113 ‘ ‘
58 | Review Preliminary RI Data with USEPA Odays Mon 8/20/12  Mon 8/20/12
89 | Submit RI Rpt - Rev 0 to USEPA Odays Thu10/4/12  Thu 10/4/12
60 | Receive USEPA Comments on RI Rpt - Rev 0 Odays  Wed 1/213  Wed 1/2/13
61 | Submit RI Rpt - Rev 1 to USEPA Odays Mon2/18/13 Mon 2/18/13
| 62 | USEPA Approves RI Rpt - Rev 1 0 days Thu 4/4/13  Thu 4/4/13
63 Prepare FS Report 318 days Mon 12/3/12 Thu 10/17/13 ‘ ="
64 Submit Alternatives Array Tech Memo to USEPA 0days Mon12/3/12 Mon 12/3/12
65 | Receive USEPA Comments on Alternatives Array Tech Memo Odays  Mon 3/4/13  Mon 3/4/13
66 | Submit FS Rpt - Rev 0 to USEPA Odays Thu4/18/13  Thu 4/18/13
67 Receive USEPA Comments on FS Rpt - Rev 0 0Odays Wed 7/17/13 Wed 717113 |
76974 Submit FS Rpt - Rev 1 to USEPA 0 days Mon 9/2/13 Mon 9/2/13 | %
69 | USEPA approves FS Rpt - Rev 1 Odays Thu10/17/13 Thu 10/17/13| & 1017
Task Project Summary PSS Inactive Milestone Manual Summary Rollup sessesss————m Progress RN
Project: 1982 IBS SAS NSG MGP Mas Split snnannnnnna | External Tasks Inactive Summary ‘. Manual Summary PEE—— Deadline &
Date: Thu 7/14/11 Milestone @ External Milestone ¢ Manual Task NN  Start-only C
Summary P=———=% Inactive Task Duration-only shiscsassssiss.  Finish-only J
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